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Attached for your information and use are the latest Rocky Flats Cleanup Agreement 
enforceable milestones and target activities These commitments were recently 
transmitted to the Stakeholders by the Department of Energy, Environmental Protection 
Agency and the Colorado Department Public Health and Environment 
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h-il 

RFCA REGULATORY MILESTONES 

Either a) ship cumulative amount of 78% of 10/01/96 pondsalt inventory offsite and 
evacuate all waste from Tent 9 by 9/30/99, or b) the addmonal onsite storage for 
pondsalt is operauonal by 9/30/99 

FY99 
I I I 

M5 

M7 

M8 

M9 

M10 

M11 

Complete installauon and operate remexhal achon descnbed in decision document for 
East Trenched903 Pamyan ' s Pit Mound plume (S Walnut Creek) by 9/30/99 

Develop a comprehensive charactenzatron/rem&ation strategy for the Industnal 
Area soils and ground water by 9/30/99 

Complete off-site shipment by 9/30/99 for treatment and/or Qsposal of all T-1 waste 
streams not returned to T-I, and for which treatment or d~sposal locations are 
avadable and controlling documents are in place by 4/30/99 

Complete information management system for integrated site-wide monitonng and 
environmental database by 9/30/99 

Either a) construct and operate new facility for storage of T R U m  by 9/30/99, or b) 
by 9/30/99 demonstrate adequate storage avadable for TRU/TRM through 9/30/00 

Complete charactenzation of the 903 Pad as defined in the approved Sampling 
Analysis Plan by 9/30/99 (with the exceptlon of the remarung radologic boreholes, 
which will be completed by 133 1/99) 

I M2 I Ship 670 m' of TRU/TRM to WIPP by 9/30/99, assumng a January 1999 opening I 

M1 

M2 

M3 

M4 

~ 1 M3 1 Ship 1,750 cubic meters of low level waste by 9/30/99 1 

Ship 100% of 10/1/96 pondcretelsaltcrete inventory off-site by 5/30/00 and evacuate 
all wastes from Tents 10 and 11 

Complete demolition to slab of Building 779 by 9/30/00 

Complete demolition to slab of Building 886 by 9/30/00 

ComDlete remediation descnbed in decision document for Bowman's Pona 

Complete installauon and operate remdal achon descnbed in decision document for 
Solar Pond plume (N Walnut Creek) by 9/30/99 1 

FYOO 
I 1 
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RFCA Target Activities 

FY99 

T1 

T2 

T3 

T5 

FYOO 

T1 

T2 

T3 

T4 

TS 

FYO 1 

T1 

T2 

T3 

FYO2 

TI 

T2 

T3 

Themally stabilize 90% of the plutonium oxide generated dunng the year by 
9130199 

Complete the off-site shipment of the pits by 9/30/99 

Drain 6 systems in Buildmg 771 by 9/30/99 

Remove solid Cat I and II S N M  (not holdup and composites) from Budding 
7761777 by 9/30/99 

Complete eU shipments 

Complete shipments of SS&C 

Complete S N M  holdup removal in Building 77 1 

Close the Matenal Access Area in Building 77 1 

Drain mixed residue tanks to RCRA stable and remove Raschig nngs in 

E37761777 

Complete holdup removal of areas above Safeguard Temnation Limits 
(attractiveness Level D) in B776/777 (Does not include ducts or ventilation ) 

Close the Matenal Access Area in B776/777 

Complete off-site shipment of fluorides 

Repackage Pu inorganic oxide and wet combustibles residues 

Complete salt stabilization 

Start off-site shipment of metal and oxide 
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(cont.) 
Shp a rmmmum of 1700 cubic meters of Low Level Waste between 9/30/99 and 
9/30/00 

Shp 1340 cubic meters of TRU/TRM to WIPP from 10/1/99 to 9/30/00 

3UtVea 

M1 

M3 

M4 

i Milestones 

haate 903 Pad remexhaoon by 6/1/01 

Complete off-site shpments of TRUllRM by 2006 

Complete D&D of Buildmg 707 by 2005 

Complete remedabon of 903 Pad and off-site d~sposal of remdaaon wastes by 
9/30/03 


